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April 27,2007 

Marlene H Doitch, Secietaiy 
Fedeial Communications Cominission 
445 12"' Stieet, S.W. 
Washington, D C 20554 

Re: CC Docket 94-102 
E91 1 Handset Penetiation Quarterly Repoit 
Noi theast Communications of Wisconsin d/b/a Cellcom 

Deai Ms. Dortch: 

On behalf of Northeast Communications of Wisconsin d/b/a Cellcom ("Cellcom"), 
there is submitted herewith a report of the status of the carrier's progress in achieving 95% 
system wide penetration of location-capable handsets 

Cellcom is a Tier I11 that provides wireless service in parts of rural Wisconsin and 
Michigan. This report is submitted in compliance with the terms of the Order, CC Docket 
No. 94-102, FCC 05-200, released December 9, 2005, conditionally granting Cellcom an 
extension through December 9, 2006, of the deadline for compliance with Section 
20.18(g)(l)(v) of FCC rules, 47 C E R .  5 20.18(g)(i)(v). 

Should any questions arise with respect to this matter, please feel free to 
communicate directly with the undersigned. 

Very truly yours, 

&..A) 
Todd Slamowitz 

Enclosure 



NORTHEAST COMMUNICATIONS OF WISCONSIN, INC 
D/B/A CELLCOM 

E911 REPORT 

MAY 1,2007 

1. The number and status of Phase I1 requests from Public Safety Answering 
Points 

Number of counties in which Cellcom provides service = 26 
o Number of counties that have not iequested Phase I1 = 1 
o Number of requests received = 25 . . 

9 

Number of requests considered invalid = 0 
Number of counties where Cellcom has implemented Phase I1 
= 20 
Number of counties with implementation date scheduled = 5 

2. The dates on which Phase I1 service has been implemented or will be 
available to PSAPs served by Cellcom's wireless network 

0 Cellcom has already implemented Phase I1 seivice in the following eighteen 
counties: Brown, Calumet, Door, Fond du Lac, Forest, Kewaunee, Lincoln, 
Manitowoc, Marathon, Oconto, Oneida, Outagamie, Portage, Shawano, 
Waupaca, and Winnebago (in the state of Wisconsin); and Delta, Dickinson, 
Houghton, and Marquette (in the state of Michigan). 
Cellcom is scheduled to provide Phase I1 service to the following counties - 
Marinette (???), Waushara (July 31,2007), Sheboygan (May 20,2007). 
Wood (October 31,2007), and Langlade (September 2,2007). NOTE: 
Mnriiiette Coiciity - Cellcom is currently ready to turn Phase I1 service on in 
Marinette County. The reason for the delay is that the PSAP is not ready to 
receive and utilize Phase I1 data. Marinette County has repeatedly delayed 
the implementation date and cannot provide a firm date for implementation. 
Once they set a date, we will adjust this answer accordingly. 
Counties that have not requested Phase I1 service from Cellcom: 
Menominee (Wisconsin). Please note that Menominee has indicated i t  has 
no intention of implementing Phase 11 E911 service at this time. 
Cellcom is prepared to implement Phase I1 service within six months of 
receipt of a valid request from any county that is served by Cellcom's 
network. Since the county determines that date, i t  is impossible for Cellcom 
to know the estimated date for which Phase I1 service will be available for a 
specific county where Cellcom has yet to receive a request. 
The counties included an estimated date as to when they would be ready for 
Phase I1 service in their E91 1 grant applications to the state of Wisconsin. 



A table showing these estimated dates was attached to our initial report 
The PSAPs are not updating this table, so Cellcom will not be including this 
table i n  each filing. If there is a need to see this table, we would refer you to 
tlie table that was included with our February 1, 2006 quarterly report. 

3. The status of coordination efforts with PSAPs for alternative 95% handset 
penetration dates 

On November 13, 2006, Cellcom achieved 95% handset penetration. The 
PSAPs were notified of Cellcom's achievement. 

4. Efforts to encourage customers to upgrade to location-capable handsets 

On November 1.3, 2006, Cellcom achieved 95% handset penetration, 
Cellcom continues to encourage customers who have not upgraded to 
location-capable handsets to do so. 

5. The extent of subscribers located in areas with analog service 

Cellcom cuirently has no subscribers located in areas with analog service 
only. All cell sites in its network - except one - have digital capabilities. 
However, there are subscribers, especially those who use analog 3-watt bag 
phones, who ieceive a stronger, clearer analog signal despite tlie availability 
of a digital signal. 

6. The percentage of customers with location-capable phones 

0 As of March 31, 2007, Cellcom is at 96.5% penetration. 

Status in achieving compliance and whether Cellcom is on schedule to meet 
its revised 12/09/06 deadline 

0 

7. 

On November 13,2006, Cellcom achieved 95% handset penetration 


